






SRC Work Plan and Milestones

Updated 2/5/2008

	Key Issues / Decisions	Milestone	Timeline	Public Engagement
Phase 1: SRC Organization & Monitoring Protocol--How to Measure Change?				
	Organize SRC and operating protocols	SRC Group Charter and Work Plan	Complete Fall 2006	
	How to monitor and collect data to evaluate measures to reduce avian mortality	Avian Fatality Monitoring Protocols	Complete Winter 2006	Workshop on Protocols Dec 2006
	Respond and integrate settlement agreement into protocols and SRC work plan	Winter-Spring 2007		
Phase 2: Management Strategy Recommendations				
	How to reduce injury and mortality to avian wildlife associated with wind turbine operations	Strategy Recommendations	April, Aug & Sept 2007	
	How to improve strategies to reduce injury and mortality to avian wildlife	Analyze monitoring results and determine if new strategies for avoiding injury and mortality are warranted	2007 - 2008	
	How to evaluate the effectiveness of the strategies to reduce avian injury and mortality	Management Strategy Evaluation Criteria Design studies, as appropriate to evaluate strategies	2007-2008	
	Review proposed mitigation measures Recommend additional management strategies	Document SRC management strategy evaluation	2008	
Phase 3: Baseline and Settlement-Related Issues				
 ongoing	Continue to evaluate monitoring results		Jan-Feb 2008	Workshop Scheduled Feb 2008
	What are the baseline fatality rates?	Baseline Recommendation based on correction factor	2008	

		and data		
		Annual Meeting with Settlement Parties (May or Summer)		
Phase 4: Turbine Classification and Hazardous Ranking				
<input type="checkbox"/>	How to classify turbines and improve methods for identifying risks associated with turbines	Rank turbines according to danger to avian wildlife Conduct risk assessment based on monitoring data	Spring 2008	Workshop Feb 2008
Phase 5: Environmental Impact Report				
	Review EIR scope of work for the RFP		May 2008	
Phase 6: Plan Remaining Phases Dependent on Data and HCCP				
<i>Possible tasks below are based on G-2 Conditional Use Permits</i>				
	How to address other species of concern	Guidelines to comply with State and Federally listed species	TBD	Workshop
	How to mitigate for the impacts to the avian species?	Develop mitigation guidelines and program for habitat conservation areas	TBD	
	How to undertake assessment, design, implementation, monitoring, evaluation, adjustment and re-assessment of strategies	Develop adaptive management plan	TBD	Workshop
	How to evaluate and mitigate impacts on avian species and ecosystems for future reviews	Policies and ordinances for future reviews of the Conditional Use Permits	TBD	

Ongoing Tasks

- ✓ Provide guidance and assistance with biological resource monitoring
- ✓ Provide guidance and assistance with permit compliance
- Provide guidance to the Planning Director regarding monitoring and EIR consultants, and other issues related to this work.
- Identify when independent peer review is required and assist in the selection of peer reviewers.